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Possible scenarios for upgrading the LHC machine beyond its so-called “ultimate” 
performance have been proposed. 
 
We try to detail the RF system changes that could be needed and to give a resource and 
schedule plan to implement these changes based on data available at this time. We also 
identify research and development areas that are essential for all future projects again 
estimating the resources and times required to do this work. Finally we identify, and 
outline en-route, some particular experiments that can be done on existing machines to 















LHC Upgrade Scenarios – Preliminary Estimations for the RF Systems 
 





Possible scenarios for upgrading the LHC machine beyond its so-called “ultimate” 
performance have been proposed [1, 2]. They fall into two categories, not mutually 
exclusive, a luminosity upgrade and an energy upgrade. The energy upgrade in the LHC 
does not in itself imply changes to the RF system in the LHC, (e.g synchrotron radiation 
energy loss becomes ~100 keV/turn), but due to the change of injection energy needed in 
the LHC does require significant changes to the SPS and PS injectors and their RF 
systems. The luminosity upgrades involve possible changes to increase the intensity, 
reduce the bunch length and improve the IR regions, all with consequences to the RF 
systems in the LHC, and the intensity increase implying changes in the SPS and PS 
machines as well.  
 
We try to detail the RF system changes that could be needed and to give a resource and 
schedule plan to implement these changes based on data available at this time. We also 
identify research and development areas that are essential for all future projects again 
estimating the resources and times required to do this work. Finally we identify, and 
outline en-route, some particular experiments that can be done on existing machines to 





The existing bottle-necks that compromise achieving the “ultimate” intensity in the LHC 
are at injection in the PSB and SPS [3]. Both could be improved by an increase in 
injection energy. In the first case LINAC4 has been proposed and in the second PS2 or 
PS+. Below we will not attack these changes.  
 
● Reaching Ultimate intensity 
 
The increase to “ultimate” intensities / bunch should be possible without the 200 MHz 
capture system originally foreseen for the LHC. At the moment the SPS can provide the 
nominal longitudinal beam in a longitudinal emittance of 0.6 eVs which does not 
necessitate the use of the capture system. An increase to ultimate intensity should be 
possible with an increase of longitudinal emittance to 0.73 eVs to maintain stability in the 
SPS. This should also be acceptable without a capture system. It is also believed that, as 
operational experience is obtained and the intensity slowly increases, the injection errors, 
energy and phase, will slowly decrease and consequently the modest longitudinal 
damping provided by the 400 MHz system will remain sufficient. This will release the 
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 pressure on the emittance. If all this proves to be false then a longitudinal damping 
system may have to be introduced to attain ultimate intensities. It is not clear that the 
present design of the 200 MHz system would be optimum for this function.     
 
 - Nonetheless efforts must continue now in the injector chain to provide the 
ultimate beams to prove that 0.7 eVs is obtainable. 
 
● Above Ultimate intensity 
 
To go above ultimate, as mentioned above, there are three lines of attack for the 
luminosity upgrade. 
 
(1) To provide shorter bunches [4, 5, 6] allowing a lower β∗ which requires a lower 
collision length in the IRs. The present proposal is to install a high harmonic RF system 
at 1.2 GHz with sufficient voltage to reduce the bunch length in the coast by a factor 2 
(0.26 ns to 0.14 ns rms). 
 
(2) To increase the total intensity [6]. The present proposal for increasing the intensity is 
to keep the bunch intensity constant at the ultimate (nominal) level and double the 
number of bunches. Increasing the bunch current would lead to increased risk of TMCI in 
the SPS plus increased space charge. For the TMCI it is not yet known whether the 
ultimate bunch will suffer from TMCI and the ultimate beam from nefarious effects from 
the electron cloud. 
 
 - Ultimate bunches must be injected into the SPS to study TMCI thresholds and 
ultimate beams to study electron cloud emittance increase. 
 
Apart from the problem of incompatibility of the present RF systems with the different 
bunch spacing proposed, doubling the number of bunches has two effects on the RF in 
the injector chains. It doubles both the beam-loading and the bunch spacing frequency.  
 
In the LHC the beam-loading implies doubling the RF power capability of the existing 
400 MHz plant or doubling the number of cavities and working at half the voltage. In the 
first case we need to rebuild the main power and HOM couplers, in the second we only 
need to improve the HOM couplers. Doubling the number of cavities doubles the HOM 
impedance seen by the beam from this source – not recommended for beam stability 
considerations especially when the intensity is being doubled.   
 
The doubled intensity also raises the question again about the need for a capture/ 
damping system. It is not at all clear that the limitations on emittance for loss-free capture 
are not exceeded. In this case a system with double the power capability of the 200 MHz 
capture system designed would also be required.  
 
In addition the move to double the bunch spacing frequency from 40 MHz to 80 MHz, 
although allowed by the 400 MHz system, precludes the use of a 200 MHz system. The 
frequency must be an integer multiple of the bunch spacing frequency. 160 MHz or 240 
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 MHz can be discussed. The beam-line spacing in the LHC would certainly favour 240 
MHz, 200 MHz cavities just fit in point 4 where the spacing is maximum, 160 MHz 
would be very difficult due to their size. 
 
These last arguments also apply to the SPS cavities, both the main 200 MHz and the 
Landau damping 800 MHz. The 200 MHz cavities must be replaced by cavities at n x 80 
MHz and must have the power capability associated with the double beam current. This 
implies new power systems and power couplers. In addition if ions are considered either 
the cavities should be broad-band, as they are at present due to their traveling wave 
design, or they should include fast tuning systems. The 800 MHz system can accept the 
80 MHz bunch spacing but must be upgraded for the power requirements. In addition a 
serious study as to the probable final stable longitudinal emittance achievable has to be 
carried out. Coupled bunch instability limits at twice the ultimate intensity are a serious 
concern. The use of a new RF accelerating system in the SPS would allow a reduction in 
HOM impedance to be attempted – R&D on the HOMs required.  
 
An additional problem arises when other beams, such as FT or CNGS, are considered. In 
this case where every bucket is filled, the frequency of the Landau damping system 
should be an integer multiple of the main accelerating system. This implies 160 MHz for 
the main accelerating system, 800 = 5 x 160. An alternative could be to scrap the 800 
MHz system and install the same 1.2 GHz system as foreseen for the LHC, and then the 
main accelerating system would be at 1200 / 5 = 240 MHz. In this case the 1.2 GHz 
system would need to be tuned if also used at low energies. 
 
A further consideration is that fast RF feedback should be used with the 160/240 MHz 
system. This implies the drilling of a parallel gallery in the SPS ring – over a distance of 
~ 50 m. It could also be advisable even if the 200 MHz cavities are retained.   
 
To provide the 12.5 ns bunch spacing the 80 MHz already existing in the PS can be used. 
Some of the PS systems have to be upgraded to cope with the new intensity and the 
bunch splitting at 80 MHz. Certainly the power of the 10 MHz cavities should be 
increased by 2. The fixed tuned systems can be different. The 13/20 cavities should be 
upgraded by a factor two in power also to compensate the beam loading. The power in 
the 40 and 80 MHz systems is at present dominated by the need to raise the voltage 
rapidly during the beam gymnastics. With the 12.5 ns “ultimate” beam the beam loading 
will rise to typically 200 kW. In this case the 400 kW available may not be sufficient. 
Without complete studies we assume that an upgrade to 00 kW would be advisable. For 
the 200 MHz system there is, in principle, no beam-loading component at 200 MHz and 
so the system can remain as it is.    
 
Another consideration in any ring with decreased bunch spacing, is with respect to the 
need to damp coupled bunch instabilities if a Landau damping system is either not 
available or insufficient at high intensity. In the nominal/ultimate machine a bandwidth of 
± 20 MHz is required. This will double when the bunch spacing is halved. Producing 
bandwidths of ± 40 MHz in the RF damping systems may be problematic. 
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 (3) For one option to improve the IR region performance crab cavities are required. 
These are not studied in detail here. Requirements on phase stability are very difficult to 
attain and the basic system parameters have not been determined. Crab cavities are to be 
installed at KEK and results from here will be important. What is certain is that both a 
vigorous R&D and design effort is required and an estimate for the resources for this 
effort has been made. 
 
Energy upgrade  
 
The idea is to at least double the collision energy in the LHC – this has direct 
consequences for the injectors as well. It implies an increase in injection energy by the 
same factor to 1 TeV (magnet field range). No new RF systems are needed in the LHC 
provided the current remains below ultimate.  
 
The extraction energy of 1 TeV from the SPS implies that the SPS itself will be rebuilt 
with new magnets, and for the same reasons as for the LHC, the SPS injection energy 
will be raised to ~ 50 GeV. This does not necessarily need a new RF system if the 
acceleration time of 7.5 s is maintained. However in building the new machine it would 
be good to upgrade the RF so that faster cycle times are possible.  
 
The increased injection energy into the SPS also implies more powerful magnets in a new 
PS of the same size or similar strength magnets to those existing in a machine larger in 
diameter by at least a factor 2 (maximum magnetic field).  Probably the injection energy 
into this new PS would increase as well – an injection at 3.5 GeV is considered. If the 
new PS is twice as large and ramps at the same rate then the existing capabilities of the 
RF systems have to be doubled in number also. However it is clear that a serious amount 
of work needs to be done to optimize all the parameters in these different machines. No 
RF systems are considered at the present time for new machines with the energy upgrade. 
 
- Design study for increased energy chain – will lead to first specification for RF 
systems in the PS. 
 
Transverse feedback systems 
 
In principle the power requirements for the transverse damper systems depend upon the 
injection errors into the machines and the speed at which they have to be corrected. The 
filamentation times may decrease with intensity and increased beam size requiring faster 
action. The injection errors should not change significantly however instability rise-times 
will certainly get faster – this means more feedback gain for stability and this feeds back 
into the power via the injection errors.  
 
 - Study of expected instabilities in this higher intensity regime 
 
The decreased bunch spacing implies doubling the bandwidth of the systems. We make 
the conservative assumption that for all machines except the LHC, the transverse 
feedback systems need to be doubled in kick strength and the bandwidth in the PS, SPS 
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 and LHC doubled.  A serious limitation exists in the LHC dampers which have un-cooled 
copper electrodes. The doubling of intensity will certainly push the temperature of the 
electrodes beyond acceptable limits. This means a complete re-design of these kickers – 




In conclusion the RF systems which will be discussed here are: 
 
a) 1.2 GHz for bunch shortening in the LHC – also designed as possible Landau 
damping system for the SPS and LHC (tuning capability may be needed in the SPS).  
b) Double 400 MHz power system in the LHC 
c) 160/240 MHz capture/damping system in the LHC 
d) 160/240 MHz wide range tuning system in the SPS 
e) Double power 800 MHz system in the SPS 
f) Double power 10 MHz system in the PS 
g) Double power 20 (13) MHz system in the PS 
h) Increased power 40 MHz system in the PS 
i) Increased power 80 MHz system in the PS 
j) Crab cavity in the LHC – only R&D and design studies 
k) Transverse feedback systems (LHC, SPS, PS, PSB) 
 
 
RF systems – cost and Schedule 
 
The estimates for cost and schedule are only approximate; the different systems need a 
much more detailed analysis in the future. 
The costs given are today’s prices. They should be increased according to the probable 
start date of the project using average inflation figures. Also included is an estimate for 
the disposal of the equipment. This is based on 20 kCHF per m3 of radioactive material 
and should also be increased by the inflation over the estimated length of life before 
dismantling. It is assumed that electricity, water cooling and cryogenic capacity of 
sufficient capacity is provided nearby the new RF systems or upgrades.  
 
While FSU costs are included this is not true for the CERN staff. Here FTE are given for 
engineers (E) and technicians (T). Note that the RF feedback systems need highly 
qualified CERN technicians. We are at present developing digital beam control systems 
which may be more easily re-usable in the future and would then require less manpower. 
However against this is the constant evolution of digital devices which leads to 
completely new developments. 
 
The time scales estimated depend on the amount of skilled manpower available. To a 
limited extent they might be shortened by increasing the manpower. This does not 
probably apply to research and development. Note too that the rate at which industry can 
manufacture new tubes may be determinant.   
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 The estimates are given in Appendix 1. 
 
Research and development 
 
To achieve the goals above a vigorous research and development programme is required. 
This programme should not necessarily be targeted at the moment to produce hardware 
with specific parameters. Rather it should be exploratory to enable a better definition of 
what can be done while at the same time attacking particular requirements as projects are 
approved. The following areas have been identified. 
   
High Power Couplers 
 
For high intensity machines the number of cavities required is in direct relation to the 
power capability of the power coupler. Note that this is continuous power and not pulsed. 
At present we can manage typically 1200 kW at 400 MHz for a variable coupler in the 
LHC SC environment. At 200 MHz we get ~700 kW / coupler in our warm TW cavity in 
the SPS – an older design. Simple scaling (F2) to 1.2 GHz (power density) gives 130 kW 
and 20 kW respectively. Note that Cornell are struggling to get 50 kW through their 1.2 
GHz couplers. 
 
R & D on high power couplers assumes an appropriate RF source is available. This 
probably means in most cases that the high power source R & D has to be done first. 
 
Power couplers are a main area where aggressive R & D is required.  
 
High Power HOMs 
 
R & D is also required for the HOM couplers – getting the coupled power out of the 
cavities becomes progressively more difficult as the frequency and intensity rise. SC 
cavities pose particular problems as do crab cavities where the fundamental frequency 
damping is an issue. 
 
High Power Sources 
 
At the present time below ~ 400 MHz tubes are used and above klystrons. However new 
types of (unproven) sources being developed by industry, e.g. the “diacrode” or the 
“IOT”, can offer new possibilities Experience at CERN has shown that RF systems are 
cheaper if they are made of a small number of high power amplifiers rather than many 
amplifiers at lower power. It can be argued that multi-tube systems allow some 
redundancy albeit at reduced performance. In the LHC a tube loss would mean dumping 
the beam and then continuing with lower power and hence intensity or repairing the 
amplifier. Bearing in mind the long cycles it does not seem advantageous to take 
advantage of this possibility. Also a system with many amplifiers will also have higher 
maintenance costs in terms of manpower.  Hence it seems better that, whatever the 
frequency, the highest power devices should be used. This is an area where R & D in 
conjunction with industry is very interesting. 
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Wide range tuning systems 
 
Acceleration in the lower energy machines, especially with heavy ions, requires tuneable 
cavities. Ferrite tuned systems are well known at the lower frequencies (10s of MHz). At 
higher frequencies plungers can be used, with life-time issues, or in super-conducting 
cavities mechanical deformation is used at the moment to avoid moving parts and 
multipactoring. For fast cycling medium range energy machines accelerating both 
protons and heavy ions there is no obvious solution. This is also an area where R&D 




Programmes to study high power high frequency systems (e.g. at 1.2 GHz or higher) are 
needed. Extending to lower frequencies (e.g. 240 MHz) is also interesting.  
 
CERN is ideally placed to do research on superconducting RF. We not only have experts 
in various associated domains such as surface conditioning, sputtering, chemical cleaning 
and clean room use, but we also have the facilities available, clean rooms, vertical 
cryostats, concrete bunkers with cryogenic capability etc. In any case we need to keep 
these possibilities and expertise to cope with future problems with the existing LHC 
cavities let alone future LHC upgrade RF requirements. 
 
 Cost and manpower estimates are given in Appendix 2.  
 
Note that these estimates are for a program independent of the specific R&D that would 




1. Many references are given at http://paf.web.cern.ch/paf/  
2. HHH-2004. Ed. F.Ruggiero, W.Scandale F. Zimmerman. CERN-2005-006 
3. High brilliance and closer bunches from the LHC injectors, E. Shaposhnikova 
http://care-hhh.web.cern.ch/CARE-HHH/LUMI-05/
4. LHC Luminosity and Energy Upgrade: A Feasibility Study, O.Bruning et al, LHC 
Project Report 626 
5. RF and Feedback for Bunch Shortening, J. Tuckmantel, HHH-2004, CERN-2005-006 






 Appendix 1: Material cost and manpower estimates for the different RF systems 
 
a) 1.2 GHz system LHC for ultimate beam (Landau in SPS – with possible tuning) 
 
The analysis in [4] gives the parameters for a bunch shortening system in the LHC 
assuming ultimate intensity. Note that in [5] less cavities, 16 instead of 22 per beam, were 
assumed with more power per cavity. Optimisation will depend on the R&D results on 
the areas of High Power Couplers and High Power sources. If this bunch shortening 
system is also required with the higher intensities assumed beyond ultimate then the 
power increases proportionally. This will require more cavities at lower voltage and the 
same power or yet higher capability power couplers etc. 
To get the required bunch length reduction we need 43 MV/beam. This can be supplied 
by 22 SC cavities/beam with an RF power per coupler of 500 kW. 
 
Subject Cost MCHF Comments 
Cavities plus cryostats inc. 
vacuum tank, He tank, Tuners, 
HOMs, non-staff manpower 
15 R & D required 
Couplers 2 R & D required 
Power amplifiers inc. power 
supplies, infrastructure, cabling, 
RF feedback electronics, non-
staff manpower 
43 R & D required 
Beam control  2  
Disposal 0.5  























R & D 1 1 0.5        High 
Power 





  0.5 0.5        
Manufacture    3 12 15 15 11 0.5   
Instal        1 1   


































 b) New double power 400 MHz system in the LHC
 
The double power requirement, 600kW per existing cavity, comes directly from the 
doubling of intensity assumed in the upgrade when the number of bunches is doubled. 
Several variants exist:  
1) The same type of cavities is used and two of the same power couplers are used per 
cavity. Implies redesign of nearly everything – might be able to re-use the cavities. Could 
use twice as many of the same power sources (space problems and also phasing problems 
at the cavity – where does all the power go if offset phase) or have a new power source 
development at twice the power. 
2) Twice as many cavities are used at half the voltage and the same power. Not efficient 
on space, impedance increases. 
3) A new coupler is used in place of the existing one at twice the power. This also needs a 
cavity, He tank and cryostat re-design and rebuild but maybe not as dramatic as for 
variant 1. The comments on the high power source are as for variant 1.  
For the estimate we assume variant 3 where effectively everything is new. 
 
Subject Cost MCHF Comments 
Cavities plus cryostats inc. 
vacuum tank, He tank, Tuners, 
HOMs, non-staff manpower 
12 R & D required for 2400 kW 
couplers, and HOMs.  
Couplers 2 R & D required 
Power amplifiers inc. power 
supplies, infrastructure, cabling, 
RF feedback electronics, non-
staff manpower 
29 R & D required for 600kW 
sources 
Beam control   2  
Disposal  0.5  























R & D 1 1 0.5        High 
Power 




  0.5 0.5        
Manufacture    3 9 9 10 8 0.5   
Instal        1 1   

































 c) 160/240 MHz capture/damping system in the LHC
 
There are 4 cavities per beam at 750kV. RF power per cavity including injection damping 
is 600kW. Assume a warm system but R & D on SC could lead to the possibility of an 
SC system even at 160 MHz. 
 
Subject Cost MCHF Comments 
Cavities (plus cryostats inc. 
vacuum tank, He tank), Tuners, 
HOMs, non-staff manpower 
5 R & D required for 2400 kW 
couplers, and HOMs. NB synergy 
with d) and possible SC. Full 
bandwidth system +-40MHz 
precludes SC? 
Couplers 2 R & D required 
Power amplifiers inc. power 
supplies, infrastructure, cabling, 
RF feedback electronics, non-
staff manpower 
14.5 R & D required for 600kW 
sources. Nb synergy with d) 
Beam control  2  
Disposal 0.7  























R & D 1 1 0.5        High 
Power 





  0.5 0.5        
Manufacture    2 4 4 4 3 1   
Instal        1 1   
Commission          0 Operating 
costs and 
disposal 































 d) 160/240 MHz wide range tuned system in the SPS
 
10MV total accelerating voltage is assumed to give fast ramp capability, 10 warm 
cavities of 1MV each taking 750 kW. Same tube and cavities as in c)  
 
Subject Cost MCHF Comments 
Cavities (plus cryostats inc. 
vacuum tank, He tank), Tuners, 
HOMs, non-staff manpower 
6.5 R & D required for 3000 kW 
couplers, HOMs. And fast tuners, 
possible SC. Full bandwidth 
system +-40MHz precludes SC? 
Couplers 2 R & D required 
Power amplifiers inc. power 
supplies, infrastructure, cabling, 
RF feedback electronics, non-
staff manpower 
22.5 R & D required for 750kW 
sources. NB synergy with d). 
Civil engineering 1  
Beam control  2  
Disposal 0.8  























R & D 1.5 1.5 0.5        High 
Power 






  0.5 0.5        
Civil 
Engineering 
   1        
Manufacture    2.5 6 7 7 3 1   
Instal        1 1   
Commission          0 Operating 
costs and 
disposal 



































 e) Double power 800 MHz system in the SPS
 
The present system is capable of 250kW per cavity. This is more than adequate for the 
nominal LHC beam - 100 kW requires. Doubling the intensity could be possible within 
the present design of power amplifier. However, it is not prudent to assume a simple 
scaling since the power requirement is a function of the 800 MHz beam component wich 
is a function of the bunch parameters. In addition it is known that the 800 MHz system 
must be modernized – new tubes / klystrons must be found. We assume that the power 
will increase to 500 kW per cavity.  
 
Subject Cost MCHF Comments 
Cavities, HOMs, non-staff 
manpower 
0.3 Possibly no change, cooling 
upgrade 
Couplers 0.7 R & D required for new 
waveguide couplers 
Power amplifiers inc. power 
supplies, infrastructure, cabling, 
RF feedback electronics, non-
staff manpower 
4 R & D required for 500kW 
sources. 
Beam control  0.5  
Disposal 0.5  























R & D 1 0.5         High 
Power 




 0.5          
Manufacture   1.5 1.5        
Instal     0.5       
Commission      0     Operating 
costs and 
disposal 























 f) Double power 10 MHz system in the PS
 
11 cavities installed, each capable of 20 kV. Power to be upgraded to120 kW/cavity. 
 
Subject Cost MCHF Comments 
Cavities, HOMs, non-staff 
manpower 
0.5 Cooling uprade – HOMs to be 
looked at 
Couplers 1 R & D required for new couplers 
Power amplifiers inc. power 
supplies, infrastructure, cabling, 
RF feedback electronics, non-
staff manpower 
4  
Beam control    
Disposal 0.5  























R & D 0.2          Couplers,  
Design and 
prototyping 
 0.5          
Manufacture   2 2.5        
Instal     0.3       
Commission     0      Operating 
costs and 
disposal 
























 g) Double power 20 (13) MHz system in the PS
 
2 cavities, switched between 13 and 20 MHz, 20kV per cavity and 60 kW per cavity. 
(Power doubled) 
 
Subject Cost MCHF Comments 
Cavities, HOMs, non-staff 
manpower 
0.1 Cooling upgrade – HOMs to be 
looked at 
Couplers  Should be OK 
Power amplifiers inc. power 
supplies, infrastructure, cabling, 
RF feedback electronics, non-
staff manpower 
0.5  
Beam control    
Disposal 0.1  























R & D            
Design and 
prototyping 
0.1           
Manufacture  0.45          
Instal  0.05          
Commission  0         Operating 
costs and 
disposal 
















 h) Double power 40 MHz system in the PS
 
2 cavities at 300 kV/cavity and 600kW/cavity 
 
Subject Cost MCHF Comments 
Cavities, HOMs, non-staff 
manpower 
0.5 Cooling – HOMs to be looked at 
Couplers 0.5 R & D required for new couplers 
Power amplifiers inc. power 
supplies, infrastructure, cabling, 
RF feedback electronics, non-
staff manpower 
2 We assume a new power source 
and power supply is necessary 
but that the infrastructure can 
largely be re-used. 
Beam control    
Disposal 0.2  























R & D 0.3          High 
Power 




 0.2          
Manufacture  0.4 1 0.9        
Instal    0.2        
Commission     0      Operating 
costs and 
disposal 






























 i) Double power 80 MHz system in the PS
 
3 cavities at 300 kV/cavity and 600kW/cavity 
 
Subject Cost MCHF Comments 
Cavities, HOMs, non-staff 
manpower 
0.5 Cooling – HOMs to be looked at 
Couplers 0.5 R & D required for new couplers 
Power amplifiers inc. power 
supplies, infrastructure, cabling, 
RF feedback electronics, non-
staff manpower 
3 We assume a new power source 
and power supply is necessary 
but that the infrastructure can 
largely be re-used. 
Beam control    
Disposal 0.2  





























 0.2          
Manufacture  0.4 1.5 1.4        
Instal    0.2        
Commission     0      Operating 
costs and 
disposal 























 j) Crab cavity in the LHC
 
We only consider the R&D and design necessary to define the crab cavity (and this is 
very approximate.) It is impossible to determine the configuration of such a system 
































 0.5 1.0 0.5        
Decision on 
construction 
    000       
TOTAL 
(MCHF) 


















 k) Transverse damping systems 
a) LHC (double existing system by adding same) 
 
Subject Cost MCHF Comments  
 
Kickers 3 Cooled structures, higher hold-off 
voltage 
Power amplifiers, infrastructure 
and cabling 
6 High power amplifiers to give 
twice kicker voltage. Power 
supply capability doubled 
Beam control  0.5  
Disposal 0.5  


























0.7 0.7          
Manufacture  0.8 3 3 0.8       
Instal     0.5       
Commission      0      
TOTAL 
(MCHF) 
















     
 
 
b) SPS (double existing system by adding same) 
 
Subject Cost MCHF Comments 
Kickers 1.4  
Power amplifiers, infrastructure 
and cabling 
2.8  
Beam control  0.5  
Disposal 0.5  


























0.2 0.5          
Manufacture 0.5 1.0 1.7 0.3        
Instal    0.5        
Commission     0       
TOTAL 
(MCHF) 
















 c) PS (double existing system by adding same) 
 
Subject Cost MCHF Comments 
Kickers 0.2  
Power amplifiers, infrastructure 
and cabling 
0.5  
Beam control  0.2  
Disposal 0.1  


























0.2           
Manufacture 0.1 0.4          
Instal   0.2         
Commission    0        
TOTAL 
(MCHF) 
















d) PSB (double existing system by adding same) 
 
Subject Cost MCHF Comments 
Kickers 0.2  
Power amplifiers, infrastructure 
and cabling 
0.5  
Beam control  0.2  
Disposal 0.1  


























0.2           
Manufacture 0.1 0.4          
Instal   0.2         
Commission    0        
TOTAL 
(MCHF) 
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 Appendix 2: R & D material cost and manpower estimates for a general  
programe to cover 5 years intensive work 
 
High Power couplers; 
 
 Year 1 Year 2 Year 3 Year 4 Year 5 




0.5 eng,  
2 tech 
0.5 eng,  
2 tech 
0.5 eng,  
2 tech 
0.5 eng,  
2 tech 
0.5 eng,  
2 tech 
 
High power devices and amplifers; 
 
 Year 1 Year 2 Year 3 Year 4 Year 5 




0.5 eng.  
1 tech.  
plus industry 
0.5 eng.  
1 tech. plus 
industry 
0.5 eng.  
1 tech. plus 
industry 
0.5 eng.  
1 tech.  
plus 
industry 
0.5 eng.  






 Year 1 Year 2 Year 3 Year 4 Year 4 




0.5 eng.  
1 tech 
0.5 eng.  
1 tech 
0.5 eng.  
1 tech 
0.5 eng.  
1 tech 
0.5 eng.  
1 tech 
 
Fast Tuning of cavities; 
 
 Year 1 Year 2 Year 3 Year 4 Year 5 




0.5 eng.  
1 tech 
0.5 eng.  
1 tech 
0.5 eng.  
1 tech 
0.5 eng.  
1 tech 
0.5 eng.  
1 tech 
 
Super conducting cavity development 
 
 Year 1 Year 2 Year 3 Year 4 Year 5 
R&D  
TOTAL cost 





2 eng.  
3 tech 
2 eng.  
3 tech 
2 eng.  
3 tech 
2 eng.  
3 tech 
2 eng.  
3 tech 
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